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STANDARD SPECIFICATION FOR PRELIMINARIES  
 
1.0 GENERAL DESCRIPTION OF THE PROJECT 
 

1.1 The general description of the project is as Appendix 1A 
 
1.2 The Site is located ……………………………………….. 
 
 

2.0 SCOPE OF WORKS 
 
2.1 The Works covered in this Contract comprise the provision by the 

Contractor at his own risk and cost of all materials, scaffolding, tools, 
plant, labour, transport, water, light and everything else necessary for 
the construction and completion of 
………………………………………………………………… all to the 
entire approval of the Superintending Officer hereinafter referred to as 
the S.O. 

 
2.2 The Conditions of Contract for the Works which is embodied in the 

Form of Contract (Form PWD 203/ Form PWD 203A) shall be read in 
conjunction with this Specification. If the tenderer considers that any of 
the clauses of the Contract involves expenses, he shall allow for the 
money value of such clauses in his Tender. 

 
 

3.0 DOCUMENTS MUTUALLY EXPLANATORY 
 
3.1 The Contract Documents shall consist of: 

 
3.1.1 Form of Contract (Form PWD 203 Rev.2007 ); 
 
3.1.2 Form of Tender; 
 
3.1.3 Letter of Acceptance ; 
 
3.1.4 Special Provisions to the Conditions of Contract as listed in 

the PWD Form of Contract; 
 
3.1.5 Contract Drawings; 
 
3.1.6 Specifications; 
 
3.1.7 Bill of Quantities/Schedule of Rates/Summary of Tender 
 
3.1.8 Any other relevant documents included therein. 
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3.2 The documents shall be taken as mutually explanatory of each other 

and in case of any discrepancy or inconsistency, the following rules 
shall apply : 

 
3.2.1 The Conditions of Contract (Form PWD 203/ Form PWD 

203A) shall take preference over all other documents. 
 
3.2.2 Special Provisions to Conditions of Contract shall take 

preference over Conditions of Contract. 
 
3.2.3 In Drawings, large scale details are to take preference over 

small scale Drawings. 
 
3.2.4 The Addendum Specification shall take preference over the 

Standard Specifications and Drawings. 
 
3.2.5 Drawings shall take preference over Standard 

Specifications. 
 

3.3 Any discrepancies shall be referred as soon as possible to the S.O. 
who shall decide which shall be followed. 

 
 
4.0 NOTES, ABBREVIATIONS AND UNITS OF MEASUREMENT 
 

4.1 Notes:Any clause in this Specification which relates to work or 
materials not included in the Works shall be deemed not applicable. 

 
4.1.1 Unless stated to the contrary, any dimension of material 

described means the finished or fully compacted dimension. 
 
4.1.2 All Standards and Codes of Practice referred to in this 

Specification shall be deemed to be the editions current at 
the time of Tender. If the Malaysian Standard exists, which 
the S.O. deems to be equivalent to the British or other 
Standard specified, then the Malaysian Standard shall be 
followed. In the event of any discrepancy between the 
provision of this Specification and the provision within the 
relevant Standards or Codes of Practice as mentioned in this 
Specification, then the provision of this Specification shall 
take precedence. 

 
4.1.3 The terms "Engineer" and "Superintending Officer" shall be 

synonymous. 
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4.1.4 Any clause in this Specification which relates to work or 
materials not included in the Works shall be deemed not 
applicable. 

 
4.1.5 Unless stated to the contrary, any dimension of material 

described means the finished or fully compacted dimension. 
 
4.2 Abbreviations 
 

4.2.1 M.S. means Malaysian Standards published by the Scientific 
and Industrial Research Institute of Malaysia (SIRIM). 

 
4.2.2 B.S. means British Standards published by the British 

Standard Institution. 
 
4.2.3 A.A.S.H.T.O. means The American Association of State 

Highway and Transportation Officials. 
 
4.2.4 A.S.T.M. means The American Society for Testing and 

Materials. 
 
4.2.5 M.D.D. means Maximum Dry Density. 
 
4.2.6 O.M.C. means Optimum Moisture Content. 
 
4.2.7 C.B.R. means California Bearing Ratio. 
 
4.2.8 S.O. means Superintending Officer. 
 
4.2.9 B.Q. means Bill of Quantities. 

 
4.3 Units of Measurement 
 

4.3.1 All units of measurement used in this Specification and in the 
Bill of Quantities shall be in accordance with the metric 
system unless otherwise stated. 

 
4.3.2 Where British Imperial units are shown or stated the 

following conversions shall apply :- 
 

 
4.3.2.1 1 inch = 25.40 millimetres 
4.3.2.2 1 foot = 0.3048 metres 
4.3.2.3 1 lb = 0.4536 kilograms 
4.3.2.4 1 gallon = 4.5461 litres 
4.3.2.5 1 lb/sq.in = 6.895 x 10-3 N/sq.mm 
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5.0 SCHEDULE OF RATES/BILLS OF QUANTITIES 
 
5.1 Schedule of Rates 
 

5.1.1 The tenderer is required to check all the rates given in the 
Standard Schedule of Rates. The tenderer may propose to 
vary any rate in the Schedule and his proposed rate/rates 
subject to agreement by the S.O. as to their reasonableness 
and shall be used as a basis for calculating the cost of any 
variations which may be ordered in accordance with the 
terms of the Contract. 

 
5.1.2 The rates in the Schedule of Rates may also be varied by 

percentage increase or decrease according to the trades or 
sections of work as listed therein. These percentages shall 
also be subjected to the agreement of the S.O. The 
percentage increase or decrease shall not be applicable to 
the rates which had been varied. 

 
5.1.3 Any proposed changes or amendments to the rates in the 

Standard Schedule of Rates shall be submitted together as 
part of the Tender Document at the time of submission of the 
tender. 

 
5.2 Bills of Quantities 

 
5.2.1 The Bills of Quantities are to be priced in Malaysian currency 

i.e. Ringgit Malaysia and Sen. Pricing shall be in INK 
throughout. The sum of the amounts of all items of the Bills 
of Quantities priced by the tenderer shall truly represent the 
amount shown in his tender. The rates set down by the 
tenderer against each item in the Bills of Quantities shall be 
the full inclusive rates and prices for the finished work 
(unless expressly provided to the contrary) and shall be held 
to include providing and delivering all materials, unloading, 
cutting and waste on materials, storage, packing, carriage 
and cartage, hoisting, all labour, setting, fitting and fixing in 
position, use of plant, providing of suspension, establishment 
charges, profit and all other labour and everything else 
necessary for the due and proper completion of each item. 

 
5.2.2 Where the tenderer leaves any item blank in the 

Preliminaries or insert only a dash against any item in this 
Bills of Quantities the value thereof shall be deemed to be 
included in the prices or rates of other items therein. 
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5.2.3 No unauthorized alteration, addition or note entered in these 
Bills of Quantities shall modify the printed text. 

 
5.2.4 Headings and notes appearing shall not by itself be deemed 

to be comprehensive and do not modify the meaning of the 
items in the Bills of Quantities. 

 
5.2.5 Any rates found to be overpriced, inconsistently priced, 

underpriced or erroneously priced shall be subjected to 
adjustment and rectification before the signing of the 
Contract and the authority to fix the reasonable rates/ 
amount shall be with the S.O. The amended rates shall be 
used for computing the progress payments and the 
measuring of variations. 

 
5.2.6 Any rates found to be overpriced, inconsistently priced, 

underpriced or erroneously priced shall be subjected to 
adjustment and rectification before the signing of the 
Contract and the authority to fix the reasonable rates/ 
amount shall be with the S.O. The amended rates shall be 
used for computing the progress payments and the 
measuring of variations. 

 
5.2.7 Where quantities in the Bills of Quantities are marked 

provisional, the works shall be re measured on completion 
basing on Drawings certified as true and correct 
representation of the completed works by the S.O. 

 
 

6.0 RESERVE FOR SITE WORKS 
 

6.1 The reserve for the construction of the Works shall be as shown in the 
Contract Drawings or as determined by the S.O. prior to construction. 
The area available at the site may be limited in size and the Contractor 
shall ensure that his plant, materials, temporary stores, offices, etc; 
shall be kept within the area allocated to him. 

 
6.2 Where construction of temporary facilities and access thereto requires 

the cutting and clearance of vegetation, such clearance shall be 
restricted to the minimum required for the construction of such 
temporary facilities and shall be to the approval of the S.O. No 
mangrove or trees shall be cleared unless prior approval of the S.O. 
has been obtained. 

 
 
 



 6

7.0 CONDITIONS FOR USE OF WORKING AREAS 
 
7.1 The Contractor shall at all times comply with the following conditions 

for the use of the working areas: 
 
7.1.1 They shall be kept clean and no commercial or other illegal 

activities shall be allowed. 
 
7.1.2 Proper site drainage shall be installed and properly 

maintained so as to ensure that no sediments, oil, debris or 
other pollutants are discharged into the existing waterways. 

 
7.1.3 Dumping or burning of refuse in any part of the Site or the 

surrounding areas is strictly prohibited. 
 
7.1.4 Refuse shall be placed in receptacles approved by the S.O. 

and relevant authority. 
 
7.1.5 Adequate measures shall be taken to prevent air pollution. 

Such measures shall conform to the requirements of the 
local authority. 

 
7.1.6 Upon completion of the Works, the working areas shall be 

restored to the satisfaction of the S.O. 
 
7.1.7 Requirements of the health authority regarding anti dengue, 

malaria and other vector born disease precautions shall be 
strictly complied. 

 
 

8.0 SURVEY AND SETTING OUT 
 

8.1 The Contractor shall carry out all necessary survey and setting out 
including plotting in connection with the Works. The Contractor shall 
provide qualified personnel (to be approved by the S.O.) to carry out 
these survey and setting out. Grid references, salient features (such 
as bunds, waterways, roads, tracks, structures etc.), bearings and 
reduced levels of the survey stations and bench marks shall be 
clearly shown on the survey plans. 

 
8.2 The Contractor shall confirm the correctness of the Site and the 

locations of the various relevant structures with the S.O. before 
proceeding with the setting out and construction of the works. 

 
8.3 Notwithstanding whatever  assistance   or   checks on   the  surveys / 

setting  out  by  the  S.O.  or  his representatives,     the   Contractor   
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shall   not   be relieved of his responsibility for the accuracy and 
correctness of the setting out and levelling. 

 
8.4 The following surveys shall be carried out: 
 

 
8.4.1 Survey of the Site before commencement of the Works 

(Primary Survey) 
 
8.4.2 Survey of the Site on completion of the Works (Final Survey) 
 
8.4.3 Interim survey as and when required in connection with 

interim payments 
 

8.5 Primary   and   final   survey  shall   be carried out by a Licensed 
Surveyor (subject to the approval of the S.O.) engaged by the 
Contractor, while Interim Surveys shall be carried out jointly by the 
S.O. or his Representative and Contractor's competent surveyor. 

 
8.6 The setting out work shall include the position, levels, dimensions 

and alignment of the Works and establish their levels in relation to 
acceptable and undisturbed Survey Department bench marks. If at 
any time during the progress of the Works, any error shall appear or 
arise in the position, levels, dimensions or alignment of any part of 
the Works, the Contractor on being instructed by the S.O. shall at his 
own expense rectify such error to the satisfaction of the S.O. 

 
8.7 All survey stations, bench marks and control points shall be made as 

stable as possible and protected against displacement and painted 
with such distinguishing colours as agreed by the S.O. or his 
Representatives. Sufficient survey stations located off the limits of 
construction area, to which reference may be made for checking, 
shall be established. Any reference survey stations and setting out 
pegs disturbed during the course of the Works shall be re-established 
by the Contractor, at no additional cost to the Government. 

 
8.8 All surveys to be used as basis for measurement shall be carried out 

jointly between the Contractor's surveyors and the S.O. or his 
Representative. The Contractor shall obtain the S.O. or his 
Representative's approval of the proposed method and equipment 
prior to carrying out the surveys. The Contractor shall give a 
minimum of one week's notice to the S.O. or his Representative for 
carrying out the joint survey. All reading shall be mutually verified by 
the Contractor and the S.O. of his Representative to the agreement 
by both parties. 
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8.9 Notwithstanding sub-paragraph (v) above, the S.O. or his 
Representative may when he requires the joint survey to be carried 
out, give notice to the Contractor or his authorized 
agent/representative, who shall forthwith deploy his surveyor to carry 
out the survey jointly with the S.O. or his Representative. 

 
8.10 Should the Contractor fail to attend, or neglect/omit to deploy, the 

survey conducted by the S.O. or his Representative shall be taken to 
be correct and be used for measurement. The cost of such survey 
shall be borne by the Contractor and a deduction of such amount 
shall be made from the Contract Sum for payment of the appointed 
surveyor. 

 
8.11 The contractor shall carry out all necessary extra surveys to resolve 

any doubt as to the accuracy of any survey or record and the S.O. 
decision shall be final regarding what shall be recorded as the correct 
survey. 

 
8.12 All survey results shall be properly booked, computed and plotted to 

the same scale as the contract Drawings or such other suitable scale 
as directed and submitted to the S.O. or his Representative in a 
suitable digital format and hard copy. The primary survey plans and 
final survey plans shall be duly certified by the Contractor's licensed 
surveyor and submitted in both the digital format and the hard copy. 

 
8.13 Interim Survey record and drawings shall be prepared by the 

Contractor and signed by the Contractor and the S.O. or his 
representative. These drawing shall form the basis of measurement 
of the appropriate work. 

 
 

9.0 TEMPORARY WORKS 
 
9.1 Unless otherwise specified elsewhere in the Contract, the Contractor 

shall provide all temporary works necessary for the completion of the 
Works. The Contractor shall submit to the S.O. for approval all detail 
design calculation ,drawings and the proposed method statement for 
all temporary works he intends to construct at least 14 days before 
commencing construction. Notwithstanding the approval by the S.O., 
the Contractor shall be solely responsible for the adequacy and safety 
of his work and for any modification or additional works wherever 
found necessary by the S.O. 

 
9.2 The Contractor shall maintain and remove on completion of the Works, 

all temporary works including diversions to waterways, roads, staging, 



 9

cofferdams and such other measures; and the area reinstated to the 
approval of the S.O. and/or relevant Authorities. 

 
 

10.0 PREPARATION OF SITE 
 
10.1 The Contractor shall carry out a general clearance of areas within the 

working reserve as demarcated on Drawings or as directed by the 
S.O. so as to permit proper execution of the Works. This general 
clearance shall consist of removal of brushwood, bushes, vegetation, 
trees, demolition of buildings, concrete floor of buildings and any 
other superficial obstruction on site in the way of or otherwise 
affected the Works. The general clearance should be limited only to 
the minimum space sufficient for working. 

 
10.2 Any materials arising from site clearance, which are surplus to or 

unsuitable for use in the Works, shall be deposited where directed by 
the S.O. at Contractor’s own cost. 

 
10.3 Trees in the way of or affected by the Works or where directed by the 

S.O. shall be uprooted or cut down as near to the ground as possible. 
All felled timber shall be removed from the site upon necessary 
clearance by Forestry Department. Roots of trees where directed by 
the S.O. shall be removed or otherwise disposed of to the approval of 
the S.O. 

 
 

11.0 ACCESS TO SITE 
 

11.1 The Contractor shall examine the means of access to the site of the 
Works and shall allow in his tender for the construction and/or 
improvement of access roads, culverts, tracks, bridges, crossings 
etc. as necessary for the execution of the Works to the satisfaction of 
the S.O. and shall allow for and make all the necessary 
arrangements and obtain all approvals and permissions required to 
transport materials, plants and equipment to site. 

 
 
12.0 CONTRACTOR’S PLANT 

 
12.1 All mechanical plant used by the Contractor shall be of such type, 

size and method of working suitable to the type and nature of the 
Works and site conditions where the Works are to be executed. 
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13.0 REMOVAL OF IMPROPER PLANTS, MATERIALS AND WORKS 
 
13.1 The S.O. shall during the progress of the Works have the power to 

order in writing from time to time: 
 
13.1.1 To remove from site within such time as may be specified in 

the order of any plant and equipment that in the opinion of 
the S.O. are not in accordance with the Contract. 

 
13.1.2 To prohibit the Contractor in the use of any plants or 

equipments or part thereof which in the opinion of the S.O. 
are not in accordance with the Contract 

 
13.1.3 To substitute with proper and suitable plant and equipment. 
 
13.1.4 To remove and properly re-execute (notwithstanding any test 

or interim payment made thereof) of any work which in 
respect of materials or workmanship is not in the opinion of 
the S.O. in accordance with the Contract. 

 
13.2 In case of default on the part of the Contractor in carrying out such 

order, the Government shall be entitled to employ and pay any 
others to carry out the same and all the expenses consequent 
thereon or incidental thereto shall be borne by and be recoverable 
from the Contractor. 

 
 

14.0 GOODS, MATERIALS AND WORKMANSHIP 
 
14.1 All    works   shall   be executed  in  accordance  with   and   in  

conformance to the relevant Specifications incorporated in this 
Contract. All works not otherwise specified shall be in accordance 
with the relevant Malaysian Standards, British Standards and 
Codes of Practice and to the satisfaction of the S.O. 

 
14.2 Materials and workmanship throughout the Works shall be in 

accordance with the Drawings and Specifications and to the 
approval of the S.O. 

 
14.3 Where goods, materials and workmanship are referred to, the 

abbreviations BS, CP or MS, reference is respectively made to the 
British Standard, Codes of Practice and Malaysian Standard and 
they are to conform thereto unless otherwise stated. The current 
edition at the date of closing tender shall be referred to in each 
case. 
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14.4 Wherever, in this Specifications any proprietary goods or materials 
are specified, goods or materials of alternative manufacture may be 
considered for acceptance provided they comply in all respect as 
regards to appearance and quality, and are approved by the S.O. 

 
14.5 If, however, the Contractor has shown beyond reasonable doubt 

that the specified goods or materials cannot be obtained and the 
S.O. is satisfied with regard to the nonavailability of the goods and 
materials, the benefit of cost savings, if any, resulting from the 
Contractor’s proposal or substitution of goods or materials 
approved by the S.O., shall be deducted from the Contract Sum. 

 
 
15.0 PROTECTION OF THE WORKS 
 

15.1 From the commencement of the Works to the date the Works are 
taken over by the Government, the Contractor shall take full 
responsibility for the care thereof together with all temporary works 
and in case any damages, loss or injury shall happen to the Works 
or to any part thereof or to any temporary works from any cause 
whatsoever, he shall at his own cost repair and make good the 
same to the satisfaction of S.O. The Contractor shall also be liable 
for any damage to the Works occasioned by him in the course of 
any operations carried during the Defects Liability Period. 

 
 
16.0 SITE TO BE KEPT TIDY 

 
16.1 The Contractor shall make every effort to keep the Site in a 

reasonably clean and tidy condition throughout the progress of the 
Works. The Contractor shall in addition, from time to time on the 
completion of any area of the Works or where directed by the S.O., 
remove rubbish, surplus materials, or any other construction debris 
from such areas as may be attributable to his work under this 
Contract and generally leave them in a satisfactory condition, to the 
approval of the S.O. 

 
16.2 Any temporary works, construction plant, materials or other things 

within the Site that are not required for the time being for use by the 
Contractor shall be properly kept and securely stored. 
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17.0 USE OF PUBLIC ROADS 
 

17.1 The Contractor shall comply with all requirements of the relevant 
authorities in respect of the use of the public roads. He shall make 
proper provision to prevent the excavated materials, sand and 
aggregates from being deposited on the roads from his vehicles 
and shall remove any materials which are so deposited promptly 
and at his own expenses. 

 
17.2 The Contractor shall at his own expenses make good any damage 

to public roads caused by the Contractor's vehicles. Such making 
good shall be to the satisfaction of the S.O. 

 
 
18.0 DISTURBANCE 
 

18.1 All works shall be carried out without unreasonable obstruction or 
disturbance to inhabitants in the neighbourhood of the Works. The 
Contractor shall indemnify the Government from and against any 
liability for damages on account of obstruction or other disturbances 
created while or in carrying out work. The Contractor shall 
indemnify the Government from any liability in respect of all kinds of 
claims, demands, proceedings, damages, costs, charges and 
expenses whatsoever arising out of or in relation to any such 
matters caused by him. 

 
 
19.0 INTERFERENCE WITH TRAFFIC AND ADJOINING PROPERTY 

 
19.1 All the operation for the execution of the Works and for the 

construction of any Temporary Works shall be carried out so as not 
to interfere unnecessarily or improperly with the convenience of the 
public or the access to use and occupation of public or private 
roads and footpaths, or properties whether in the possession of the 
Government or any person. 

 
19.2 The Contractor shall indemnify the Government from any liability in 

respect of all kinds of claims, demands, proceedings, damages, 
costs, charges and expenses whatsoever arising out of or in 
relation to any such matters caused by him. 
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20.0 DAMAGE TO OVERHEAD AND UNDERGROUND MAIN AND 
SERVICES 

 
20.1 The Contractor shall take particular care to avoid damages to 

overhead electrical mains and telecommunication lines and all 
brackets, posts and fittings in connection therewith, and to 
underground electrical, telecommunication and water mains, drains 
and other underground services during the progress of the Works. 
 

20.2 The Contractor shall make good, at his own expense, any damage 
caused by him to the existing services to the approval of and in 
accordance with the instruction of the appropriate authority or 
owner concern, and shall keep the Government indemnified at all 
times from all claims, costs and expense which may arise on 
account of any damage (whether permanent, temporary or 
recurring) to the said services. 

 
 

21.0 MAINTENANCE OF TRAFFIC 
 

21.1 The Contractor shall be responsible for providing , maintaining and 
removing, at his own cost adequate diversions to roads, access 
tracks and waterways interfered with during the execution of the 
Works. 

 
21.2 The Contractor shall at all times take full and sufficient precautions 

to ensure the safety of all traffic through and around the work site 
and of traffic diverted due to the works. 

 
21.3 The Contractor shall provide, erect and maintain on the Site and at 

such positions on the approaches to the site as may be required by 
the S.O. or by relevant Authorities all temporary traffic/warning 
signs and traffic control signals necessary for the signals necessary 
for the direction and control traffic. The sizes of all such signs and 
the lettering and wording thereon shall be as shown on the 
drawings and approved by the S.O. before erection. Construction 
and excavation shall be sign posted and, during periods of 
darkness, shall be lit to the satisfaction of the S.O. 

 
21.4 The Contractor shall re-position, cover or remove these signs that 

be directed by S.O. 
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22.0 PROTECTION TO ADJOINING PROPERTIES 
 
22.1 The Contractor shall exercise the greatest care in carrying out the 

excavation and piling works and shall allow to in his tender rates to 
cover all contingencies in connection with the protection works and 
shall be responsible for any damage due to the Contractor's 
negligence. 

 
 
23.0 CONTRACTOR'S AGENT OR REPRESENTATIVES 
 

23.1 The Contractor shall appoint a competent Site Agent who shall be 
in  attendance  full  time  on  the Contract.  The  Site Agent shall be 
authorized to receive and carry out the directions and instructions 
of the S.O. The Site Agent shall be a qualified engineer or a 
suitably qualified and experience representatives and had suitable 
experience in Civil Engineering Works. The Contractor shall submit 
the name and particulars of his Site Agent for the approval of the 
S.O. within seven (7) days of the acceptance of his Tender. The 
named Site Agent shall not be replaced without a written consent 
by the S.O. 

 
 

24.0 CONTRACTOR'S OFFICE AND ACCOMODATION 
 

24.1 The Contractor shall provide and maintain a suitable office for 
himself and his staff to the approval of the S.O. In addition, The 
Contractor shall provide and maintain temporary accomodation and 
living facilities, stores, workshops, etc., including all necessary 
services for water supply, drainage and lighting for his staff. Before 
any work can commence the Contractor shall submit to the S.O. 
details of the proposed buildings and services and shall obtain the 
S.O.'s approval together with any necessary approval in writing 
from the relevant statutory authority. 

 
24.2 The Contractor shall be responsible for all fees and other charges 

or expenses incurred in connection with such office and housing 
and shall keep the whole area in a clean, tidy and well drained 
condition. When instructed by the S.O., the Contractor shall remove 
all such buildings and appurtenant works from the Site, clean up 
the area and restore it to its original condition. 

 
24.3 The Contractor shall provide adequate first aid facilities appropriate 

to the size and composition of his staff and labour force. The 
Contractor shall allow the S.O.'s site staff full use of the services 
and facilities as and when required. 
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25.0 VEHICLE FOR THE S.O.'S STAFF 
 
25.1 The Contractor shall provide transportation service for the S.O. and 

his staff. Where indicated in the Bills of Quantities or the Summary 
of Tender that the Contractor shall provide saloon car, the vehicle 
to be provided shall be a Proton with engine capacity of not less 
than 1,500 c.c. Where indicated that the vehicle provided shall be a 
four wheel drive, the Contractor shall provide an air-conditioned 5-
door vehicle with engine capacity of not less than 2,000 c.c. 
complete with all standard accessories and tools. 

 
25.2 The Contractor shall ensure that the vehicle(s) are accident free 

and in a well maintained condition subject to certification from 
Puspakom at every six (6) months. The vehicle shall be used by the 
S.O. and his staff exclusively for the project. The vehicle shall be in 
the custody of the Contractor at all times. JPS logo and the name of 
the project shall be printed on the left and right front doors of the 
vehicle. 

 
25.3 All necessary fuel, oil and lubricants, general maintenance, 

comprehensive insurances and road tax shall be provided by the 
Contractor together with a licensed and competent driver for each 
vehicle throughout the contract period including any approved 
extended period unless otherwise instructed by the S.O. 
Replacement vehicle shall be provided when the normal vehicle is 
not available such as during periods of servicing, maintenance or 
repair. 

 
25.4 If the Contractor fails to provide or maintain the vehicle the 

Government shall have the right to procure or maintain the vehicle 
including employing driver for the vehicle and all expenses arising 
shall be borne by the Contractor. 

 
25.5 The vehicle shall be reverted to the Contractor at the completion of 

the Contract. 
 

26.0 CONTRACTOR’S OFFICE AND ACCOMODATION 
 
26.1 The Contractor shall provide and maintain a suitable office for  

 himself and his staff in a position or positions to be approved by the  
 S.O. In addition, The Contractor shall provide and maintain 

temporary accommodation and living facilities, stores, workshops,  
etc., including all necessary services for water supply, drainage and  
lighting for his staff. Before any work can commence the Contractor  
shall submit to the S.O. details of the proposed buildings and  
services and shall obtain the S.O.’s approval together with any 
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necessary approval in writing from the relevant statutory authority. 
  

26.2 The Contractor shall be responsible for all fees and other charges  
Or expenses incurred in connection with such office and housing 
and well drained condition. When instructed by the S.O., the 
Contractor shall remove all such buildings and appurtenant works 
from the Site, clean up the area and restore it to its original 
condition. 

 
26.3 The Contractor shall provide adequate first aid facilities appropriate  

to the size and composition of his staff and labour force. The 
Contractor shall afford the S.O.’s site full use of the services and 
facilities as and when required. 

 
27.0 S.O'S SITE OFFICE AND GENERAL EQUIPMENT 

 
27.1 The Contractor shall provide and maintain a site office for the use 

of the S.O and his supervisory staff, all in accordance with the 
relevant Drawings inclusive of all furniture and fittings as shown on 
the Drawings. The site office shall be provided within four (4) weeks 
from the date of possession of Site. 

 
27.2 The Contractor is permitted to provide relocatable site office or 

rented premises of equivalent standard an alternative. The quality 
of such office shall be equivalent standard in terms of fittings and 
furniture. 

 
27.3 The site office details such as the floor area, layout, list of fittings 

and furniture shall be submitted to the S.O. for approval before 
supply and erection. 

 
27.4 Where electricity and piped water are available from public utility 

authorities, the Contractors shall arrange for the site office to be 
connected to the electricity and water supplies. Otherwise, the 
Contractor shall supply the site office with electric power from 
generators and shall provide an adequate supply of water for 
washing and potable filtered water for drinking purposes. 

 
27.5 The Contractor shall be fully responsible for the necessary cleaning 

and maintenance of the site office. 
 
27.6 The Contractor shall provide the telephone for the use of the S.O. 

and his representatives in connection with the supervision and 
administration of the Contract. 
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27.7 The Contractor shall make arrangement and pay for all necessary 
connections, installation, rental and charges. 

 
27.8 On completion of the Works, unless otherwise stated, the site office 

with all fittings and furniture shall become the property of the 
Contractor and shall be removed from the Site forthwith. 

 
27.9 The contractor shall provide protection clothing such as rubber 

knee boots, umbrellas, raincoats, approved safety helmets, safety 
boots etc for the exclusive use of the S.O. Representatives, staff 
and visitors. They shall be replaced as and when necessary. 

 
 

28.0 WATER AND ELECTRICITY SUPPLY 
 
28.1 The Contractor shall provide at his own risk and cost all water, 

lighting and electric power where required for use in the Works and 
shall pay all costs, fees and charges and comply with all safety 
regulations and statutes in connection therewith. 

 
28.2 The Contractor shall also provide and maintain temporary water 

storage together with any distribution piping which may be 
necessary. 

29.0 SANITATION 
 
29.1 Sanitary conveniences for the use of persons engaged on the 

Works shall be provided and maintained by the Contractor to the 
extent and in such manner and at such places as shall be approved 
by S.O, any competent authority concerned, and all persons 
connected with the Works shall be obliged to use them. 

 
29.2 The Contractor shall make all temporary arrangements for the 

proper discharge of sewage and drainage in connection with the 
Works so as to convey and discharge wastewater into the public 
sewerage system without causing a nuisance or danger to health 
arising from leakage, blockage or surcharge. 

 
29.3 All waste water must be treated such that its effluent meets the 

requirements of all existing regulations and legislations. 
 
 

30.0 SAFETY PROVISIONS 
 
30.1 The Contractor shall be responsible for compliance to all 

requirements of the Department of Occupational Safety And Health 
(DOSH) including   the  safety  of  all  workmen  and  other  
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authorised persons entering the Works and shall take all necessary 
measures to ensure their safety. Such measures shall include: 

 
30.1.1 Providing and displaying safety and emergency regulations. 
 
30.1.2 Providing and displaying warning signs where necessary. 
 
30.1.3 Providing apparatus to deal with casualties due to fire, gas 

or electric shock and drowning. 
 
30.1.4 Providing a fully equipped first-aid box. At least one member 

of the Contractor's workforce should be available at all times, 
conversant with first-aid. 

 
30.1.5 Safe support of all excavations. 
 
30.1.6 Providing necessary Personnel Protective Equipment (PPE) 

for all personnel including authorised visitors to the Works 
and the S.O’s staff. 

 
30.1.7 Providing safe and reliable plant and equipment, properly 

maintained and regularly checked. 
 
30.2 The Contractor shall ensure that all national, local and trade safety 

regulation are complied with and shall submit for the S.O.'s 
approval the regulations which he proposes to distribute and/or 
display to workmen. Such regulations shall be displayed or 
distributed in Malay, English and Chinese (as appropriate) to all 
employees and to the S.O's staff. 

 
30.3 The Contractor shall ensure that all his employees are fully 

conversant with the safety regulations, emergency and rescue 
procedures and shall dismiss any employee committing a serious 
breach of such regulations. 

 
30.4 In compliance to the requirement of Occupational Of Safety And 

Health Act 1994 (OSHA), the Contractor is required to engage a full 
time qualified Safety Officer and set up a Safety Committee and 
submit the Safety Plan and Safety Audit Plan for S.O.'s approval. 

 
 

31.0 FIRE PRECAUTIONS 
 
31.1 The Contractor shall conform to the regulations of the relevant 

authority at the Site of the Works with respect to the precautions to 
be taken against fire hazards. 
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31.2 The Contractor is required to carry out a fire risk assessment of his 
workplace and shall indentify all potential fire hazards and any 
associated risk. Thereafter he shall take necessary action to 
minimise or eliminate any such hazards and risk and provide a safe 
workplace. 

 
 

32.0 PROJECT SIGNBOARD 
 

32.1 The Contractor shall provide, erect, paint and maintain a project 
signboard in Bahasa Melayu as shown in the relevant drawing or as 
directed by the S.O. The signboard shall be erected at a prominent 
position at the site as approved by the S.O. 

 
 

33.0 SITE MEETINGS 
 
33.1 The Contractor and/or his authorised representative shall attend 

progress site meetings and other meetings as requested by the 
S.O. 

 
 
34.0 SURVEY INSTRUMENTS, EQUIPMENTS AND CHAINMEN 
 

34.1 The Contractor shall provide for the sole use of the S.O. and his 
staff all such instruments, equipment and chainmen as the S.O. 
may require to enable him to check the accuracy of the Contractor’s 
setting out and any measurements taken. The chainmen shall have 
knowledge of Bahasa Melayu or English and as far as possible the 
same men shall be provided throughout the Contract period. 

 
34.2 The instruments and equipment to be provided are as listed in 

Appendix ... 
 
34.3 The Contractor shall be responsible throughout the Contract period 

for all such instruments, equipment and chainmen and shall ensure 
that the instruments and equipment are at all times in good working 
condition and adjustment. All instruments and equipment shall 
remain the property of the Contractor on completion of the Works 

 
 
35.0 DETAILS OF CONTRACT NOT TO BE PUBLISHED 

 
35.1 The Contractor shall treat the details of the Contract as confidential 

and shall not publish or disclose them in any trade or technical 
paper or elsewhere without the prior consent of the S.O. 
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36.0 EXISTING GRAVES, BURIAL GROUNDS, ETC 
 

36.1 The Contractor is not to interfere in any way with existing burial 
grounds, graves and the like. Where these are likely to be affected 
by the Works, the Government will arrange for the opening up of 
graves and removal of human remains. Wherever suspected 
human remains and the like are encountered during the course of 
the excavation works, they shall be left undisturbed and the 
Contractor shall immediately report the matter to the S.O. No work 
shall be carried out in the vicinity until the S.O. issues his 
instructions to proceed. 

 
 
37.0 KEEPING WORKS FREE OF WATER 
 

37.1 Except where otherwise specified, the Contractor shall keep the 
site of the Works free from water so that the work may be carried 
out in the dry. The contractor shall construct any cofferdams, 
temporary bulkheads, watercourses and supply such as pumping 
plant as may be necessary for this purpose. 

37.2 Notwithstanding any approval by the S.O. of the arrangements 
made for the exclusion of water from the Works, the Contractor 
shall be responsible for the sufficiency thereof and liable for 
keeping the Works safe during floods and make good any damage 
to the Works that may be attributable to them at his own expenses. 
Losses of production, additional overheads or additional costs of 
any kind that may result from floods are at the Contractor's risk. 

 
 
38.0 PARTICULARS OF EMPLOYEES 

 
38.1 The Contractor shall on each working day furnish to the S.O., 

maintain and  update a full list of all his workers including all 
workers employed by his Sub-contractors or Nominated Sub-
contractors on the work site in the site diary. 

 
 

39.0 QUALITY ASSURANCE PLAN 
 

39.1 The Contractor shall propose, for the S.O.'s approval, a system for 
effective quality control (Quality and Inspection Plan) to be applied 
throughout the Works. This system should include the Contractor's 
proposals for:- 

 
39.1.1 Submitting samples for approval. 
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39.1.2 Recording approval of materials and storing of approved 
samples. 

 
39.1.3 Recording orders placed. 
 
39.1.4 Recording deliveries to Site. 
 
39.1.5 Recording tests carried out off Site. 
 
39.1.6 Recording tests carried out on Site. 

 
39.2 The purpose of this shall be to avoid disputes on Site as to 

approvals of materials, to facilitate the supply and delivery of 
materials as and when required and to ensure that the quality of the 
Works is effectively controlled throughout the Works. 

 
39.3 All materials shall be new and shall be of the type and quality 

specified and equal to approved samples. 
 
39.4 The Contractor shall ensure that materials are transported, handled 

and stored in such a way that they are not damaged or 
contaminated and do not deteriorate. 

 
 

40.0 SAMPLING AND TESTING MATERIALS 
 

40.1 The Contractor shall in accordance with the Conditions of Contract, 
submit samples of materials and carry out tests on Site, in 
supplier's premises or at any approved laboratory as and when 
required by the S.O. 

 
40.2 The Contractor shall be responsible for submitting samples and 

carrying out tests sufficiently early to avoid delaying the Works in 
the event of materials or tests proving unsatisfactory. 

 
40.3 The Contractor shall inform the S.O. in writing of the date and 

location where materials will be ready for inspection or testing, at 
least seven (7) days in advance. Should the S.O. not be present at 
the place of testing on the appointed date, testing may proceed 
without him. However, the Contractor shall submit one copy, of all 
test results to the S.O. within seven (7) days after testing. 

 
40.4 The Contractor shall make due allowance for such sampling and 

testing of materials as may be required in pricing the tender. 
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40.5 Approval    by   the  S.O.   of    any  samples  or  tests  shall   not 
prejudice his powers under the Contract, particularly with regard to 
Clause 5 of Conditions of Contract. 

 
40.6 This clause shall also apply to any materials supplied by sub-

contractors. 
 

 
41.0 STORAGE OF MATERIALS 

 
41.1 All construction materials shall be stored in such a manner as to 

prevent deterioration or contamination. Any materials, which have 
deteriorated or have been damaged, shall be immediately removed 
from the site. 

 
 

42.0 PROPRIETORY GOODS OR MATERIALS 
 

42.1 The Contractor shall submit all the necessary proof that all the 
proprietory goods or materials comply with the specifications. 
 

42.2 Wherever in the Specifications, any proprietory goods or materials 
that are specified for the use in the Works, goods or materials of 
alternative manufacture will be accepted provided that in the sole 
opinion of the S.O. they comply in all respects with those specified. 

 
42.3 If the alternative proposals result in cost savings, such cost savings 

shall be deducted from the Contract Sum. 
 
 
43.0 WORKS PROGRAMME 
 

43.1 Except where the works programme is furnished by the 
Government in the tender document, the Contractor shall within 14 
days after the receipt of the Letter of Acceptance of Tender, submit 
to the S.O for his approval, a programme using the Critical Path 
Method (CPM) including copies of all data on computer medium 
and printed hard copies. The programme shall be presented in bar 
chart and network diagrams indicating the critical activities and 
interface dates critical to complete the work on time. The  
Contractor shall be required to update all information and maintain 
the planned programme using the CPM weekly/monthly by trained 
and qualified personnel or as when instructed by the S.O. 

 
43.2 Where the works programme is furnished by the Government in the 

tender documents, the Contractor shall comply with such works 
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programme and provide all the necessary resources required as 
specified in the programme. Alternatively the Contractor may 
subject to the S.O’s approval, propose an improved works 
programme which shall not exceed the contract period stipulated, 
also using CPM to denote all the critical milestones for the 
successful implementation and completion of the project. 

 
 
43.3 The Contractor shall also furnish in writing to the S.O or S.O’s 

representative particulars of the Contractor’s method statements for 
carrying out such works and of the construction plant and 
temporary works, if any, which the Contractor intends to supply, 
use or construct as the case may be. The submission to and 
approval by the S.O or the S.O’s representative of such programme 
or the furnishing of such particulars shall not relieve the Contractor 
of any of his duties or responsibilities under the Contract. 

 
43.4 If at any time it should appear to the S.O that the actual progress of 

the Works does not conform to the approved works programme, the 
Contractor shall submit for approval, a revised programme showing 
the modifications to the previously approved programme and 
additional resources necessary to ensure the completion of the 
whole Works within the time set for completion. 

 
 

44.0 SUPPLY OF MATERIALS 
 
44.1 The Contractor shall place orders for the specified materials at such 

times as will enable him to execute the works in accordance with 
his approved programme. 

 
44.2 If the Contractor fails for any reason to supply any materials which 

he has contracted to supply or if he fails to supply any such 
materials in sufficient time to enable the Contract to be completed 
by the agreed date for completion, the Government may supply any 
portion, or all of such materials. 

 
44.3 If the Government supplies such material, the cost in respect 

thereof to be borne by the Contractor shall be either the current 
market rates or the actual cost to the Government, whichever is 
greater, plus 5% on cost charges. 

 
44.4 The cost to be borne by the Contractor, as detailed above, shall be 

deducted from any money due or to become due to the Contractor 
under this Contract and the Contract Sum shall be adjusted 
accordingly. 
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44.5 No action by the S.O. under this clause shall be deemed in any way 

to affect or modify the right of the Government to claim for damages 
in the event of the Contractor’s failure to complete the Works by the 
agreed date of completion. 

 
 
 
45.0 LIABILITY OF CONTRACTOR UPON S.O's APPROVAL 

 
45.1 Wherever the S.O's approval is given to any portion or stage of the 

Works before the succeeding portion or stage of the Works is 
allowed to be carried out such approval shall not absolve the 
Contractor from his liability to make good any defects which may be 
discovered or occur subsequently during the construction of the 
Works or during Defect Liability Period. 

 
 
46.0 PROVISION AND MAINTENANCE OF TEMPORARY DRAINAGE 
 

46.1 The Contractor shall make proper provision for the drainage of the 
project site and surrounding areas which drain on to the site. If 
necessary temporary detention pond shall be built by the contractor 
including other structures as per requirement in Urban Stormwater 
Management Manual (MSMA) guideline or other prevelent 
guidelines. 

 
46.2 The Contractor shall at his own cost, provide, form, fix and maintain 

such pumps, chutes, walls, drains, bunds and other temporary 
works necessary for the proper drainage of the Site so that no 
flooding or other damage or disturbance is caused to areas 
surrounding the Works or to the Works throughout the duration of 
the Contract. 

 
46.3 The Contractor at any time is prohibited from diverting, damaging 

and disturbing the on-site and off-site drainage system without 
written approval from the relevant authorities whichever relevant. 

 
 
47.0 CLEANING UP ON COMPLETION OF THE WORKS 

 
47.1 Upon completion of the Works the Contractor shall clear away and 

remove from site at their own cost all rubbish, surplus materials, 
temporary works, grass, weeds etc. of every kind to ensure 
unimpeded use/operation of all new works such as culverts, drains, 



 25

gates, crossing, etc to the entire satisfaction of the S.O. and to 
leave the site and Works in a tidy and satisfactory condition. 

 
 
48.0 PROGRESS PHOTOGRAPHS 
 

48.1 The Contractor shall provide all labour and materials as necessary 
for taking and developing mounted colour photographs in film and 
in digital format as directed by the S.O. to show the progress and 
completion of the Works. The photographs shall be in the sequence 
of event and proper documentation to the satisfaction of the S.O. 

 
 
49.0 ENVIRONMENTAL PROTECTION AND ENHANCEMENT 
 

49.1 The Contractor shall at all times adhere to all existing statutes 
regarding protection of the environment. 

 
49.2 The Contractor shall be aware of the following legislation and take 

all measures to ensure the compliance of: 
 
49.2.1 Environmental Quality Act, 1974 (Act 127) and 

subsidiary legislation made thereunder; 
 
49.2.2 Environmental Quality (Sewage and Industrial 

Effluents) Regulations 1979 
 
49.2.3 Environmental Quality (Clean Air) Regulations 1978 
 
49.2.4 Environmental Quality (Scheduled Wastes) 

Regulations 1989 
 
49.2.5 Sewerage Services Act 1993 - Act 580; 
 
49.2.6 Street, Drainage and Building Act, 1974: Act 133 and 

amendment, 1978 
 
49.2.7 Protection of Wildlife Act, 1972 (Act 1976) 
 
49.2.8 Land Conservation Act, 1960 
 
49.2.9 Drainage Work Ordinance 1954 
 
49.2.10 Water Enactment - Chapter 146:Water (1935) 
 
49.2.11 Explosives Act 1957 (Act 207 Revised 1978) 
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49.2.12 Any other prevalent act whichever applicable. 

 
 
49.3 The Contractor shall be liable for and shall indemnify the 

Government, S.O. and the S.O.'s Representatives against any 
damages, expenses, liabilities, losses, claims, prosecutions, 
proceedings, fines and penalties caused by noncompliance or 
contravention of the above legislation. 

 
 
50.0 USE OF LOCAL MATERIALS AND GOODS 

 
50.1 The Contractor shall use locally manufactured materials and goods 

as listed in the ‘Senarai Bahan/ Barangan Binaan Buatan 
Tempatan’ issued by IKRAM QA Services Sdn. Bhd. and/ or 
‘Senarai Bahan/ Barangan Buatan Tempatan’ issued by SIRIM QA 
Services Sdn.Bhd., whichever is relevant. If the Contractor fails to 
comply with this requirement, a penalty shall be imposed and/ or 
the materials supplied shall be rejected. The locally manufactured 
materials and goods which are not listed aforesaid, may be 
permitted if the materials have been tested and certified by IKRAM 
QA Services Sdn.Bhd. or SIRIM QA Services Sdn. Bhd, the 
Contractor may whichever is relevant. If the testing cannot be 
carried out by IKRAM QA Services Sdn.Bhd. or SIRIM QA Services 
Sdn.Bhd., the Contractor may apply and, subject to the approval of 
the S.O, carry out the testing by other agencies. 

 
50.2 Under no circumstances will the Contractor be permitted to 

incorporate or supply imported materials, plant, equipment, or other 
goods into the Works or forming part of the scope of the Works 
except those approved by the Government, prior to the execution of 
the Contract. The Contractor shall substitute any materials, plant, 
equipments, or other goods proposed to be imported but not 
approved by the Government, with suitable local materials, plant, 
equipment, or other goods, including making any necessary 
subsequential changes or adjustments to the design of the Works 
to accommodate such substitution, all to the concurrence of the 
S.O. 

 
50.3 The Contractor shall ensure that the procurement of approved 

imported materials, plant, equipment, or other goods are obtained 
directly from the country of origin based on Free On Board (F.O.B) 
or other similar basis. The transportation and insurance of such 
imported materials, plant, equipment, or other goods from the 
country of origin to the Site shall be arranged by the Contractor 
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through approved Government’s Multi Modal Transport Operators 
(MTO). The Contractor shall allow in his tender all costs and time 
required in complying with the requirements of this clause including 
the cost required for the services provided by the MTO. 

 
50.4 The Contractor shall submit documentary evidence of compliance 

with this clause to the S.O within one (1) month from the date of 
each delivery to the Site of such materials, plant, equipment, 
vehicles or other goods. 

 
 

51.0 AS-BUILT DRAWINGS 
 

51.1 Drawings for recording as-built construction details of the Works 
shall be prepared by the Contractor and shall be certified by the 
relevant Professionals and endorsed by the S.O. or his 
representative. The originals, in good quality transparencies shall 
be A1 size unless otherwise approved by the S.O., and two (2) 
printed copies each A1 size, A3 size, Autocad and PDF of all as-
built drawings shall be supplied by the Contractor to the S.O. 
progressively as sections of the Works become completed. All 
drawings shall be completed within one month after completion of 
the respective section. 

 
 
52.0 SITE SECURITY 

 
52.1 The Contractor shall provide and maintain all necessary watching 

and lighting at all times for the whole construction period of the 
Works. 

 
52.2 The Contractor shall supply, erect and maintain adequate fencing, 

hoarding, warning lamps and such other measures necessary as 
required by the S.O. or the relevant Authority to ensure security on 
or within the vicinity of the Site and to provide protection of the 
Works, materials and plant. 

 
 
53.0 EROSION SEDIMENT CONTROL PLAN 
 

53.1 The contractor shall prepare an ESCP. This document which is to 
be prepared and certified by a Professional Engineer shall be 
submitted to the S.O., 30 days prior to commencement of any 
earthwork activity at project site. 

 
53.2 The following items apply to an ESCP documents: 



 28

 
53.2.1 The document shall be prepared in accordance with the 

Storm Water Management Manual (MSMA) and Submission 
Checklist For Stormwater Management in Malaysia by 
Jabatan Pengairan dan Saliran Malaysia. 

 
53.2.2 It must be amended whenever a change in the design, 

construction, operation or maintenance at the construction 
site has a significant effect on the discharge of pollutants to 
the waters at the project site. 

 
53.2.3 It must be amended if discharges are causing water-quality 

"exceedances" or the Best Management Practise (BMP) are  
ineffective in minimising pollutants in stormwater discharging 
from the construction site. 

 
53.2.4 All silt traps, sedimentation basins, erosion control measures 

and drainage system as shown in drawings must be 
constructed in stages and maintained by the contractor. The 
location of these mitigating measures shall be detailed and 
shown on plan in the ESCP Plan. 
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